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ESTIMATE RUN 06/19/2013

ESTIMATE SUMMARY 14:35:50

CONTID: C18363R        ESTIMATE NO: 0001 PROG 2005

PCN: 18363R-BID   COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WEIGH-IN-MOTION SCALES PERCENT TIME:

PROJECT NO: MCSW00-919                    

WEIGH-IN-MOTION SCALES

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

GLASER ELECTRIC COMPANY, LLC PAY PERIOD ENDING 06/07/2013 DATE TIME STARTED 04/29/2013

12525 E. JAMISON PLACE , # 8 DATE LET 02/14/2013 DATE WORK BEGAN

 DATE AWARDED 03/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/19/2013 DATE ACCEPTED

ENGLEWOOD CO 80112     303 790 4555 DATE NOTICE TO PROCEED 04/29/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 980,202.64 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 884,690.74 NON-PARTICIPATING 532,092.36

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,270.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.70

FIXED COMPLETION DATE

FIXED COMPLETION DATE

54.28%

448,110.28

532,092.36

532,092.36

518,822.00

$

$

$

$

0.00

532,092.36

532,092.36

0.00

532,092.36

-13,270.36

0.00

518,822.00

0.00

AMOUNT DUE 518,822.00 518,822.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 518,822.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LINCOLN

CLEAR CREEK

40.0 TIME ALLOW: 8/15/2013 ??:??:??

ORIG TIME ALLOW: 8/15/2013 ??:??:??
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PCN: 18363R-BID   ESTIMATE RUN 06/19/2013

PROJECT: MCSW00-919                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *Removal of Structure 0.000

1.000

202-00001  
 

1.000

EACH

2,827.00000 2,827.001.000

2,827.00

0010 *Grinding And Texturing Concrete Pavement 0.000

867.000

202-00170  
 

941.000

SY  

9.90000 8,583.30867.000

8,583.30

0015 *Removal of Concrete Pavement 0.000

234.000

202-00210  
 

234.000

SY  

44.00000 10,296.00234.000

10,296.00

0020 *Removal of Asphalt Mat 0.000

502.000

202-00220  
 

502.000

SY  

30.80000 15,461.60502.000

15,461.60

0025 *Removal of Pavement Marking 0.000

630.000

202-00250  
 

940.000

SF  

6.05000 3,811.50630.000

3,811.50

0030 *Potholing 0.000

19.000

203-01597  
 

30.000

HOUR

197.00000 3,743.0019.000

3,743.00

0035 Erosion Log 0.000

180.000

208-00005  
 

500.000

LF  

8.10000 1,458.00180.000

1,458.00

0040 Gravel Bag 0.000

475.000

208-00034  
 

500.000

LF  

8.70000 4,132.50475.000

4,132.50

0045 *Concrete Washout Structure 0.000

2.000

208-00045  
 

2.000

EACH

605.00000 1,210.002.000

1,210.00

0050 Sweeping (Sediment Removal) 0.000

12.000

208-00106  
 

16.000

HOUR

210.50000 2,526.0012.000

2,526.00

0055 Erosion Control Supervisor 0.000

20.000

208-00205  
 

60.000

HOUR

64.17000 1,283.4020.000

1,283.40
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PCN: 18363R-BID   ESTIMATE RUN 06/19/2013

PROJECT: MCSW00-919                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 Seeding (Native) 0.000

0.900

212-00006  
 

0.900

ACRE

7,380.00000 6,642.000.900

6,642.00

0065 *Mulching (Weed Free) 0.000

0.900

213-00003  
 

0.900

ACRE

660.00000 594.000.900

594.00

0070 Mulch Tackifier 0.000

180.000

213-00061  
 

180.000

LB  

3.30000 594.00180.000

594.00

0075 *Aggregate Base Course (Class 6) 0.000

121.600

304-06007  
 

121.600

CY  

137.50000 16,720.00121.600

16,720.00

0080 *Concrete Pavement (12 Inch) (Fast Track) 0.000

739.100

412-01220  
 

739.100

SY  

107.80000 79,674.98739.100

79,674.98

0085 Drilled Caisson (24 Inch) 0.000

16.000

503-00024  
 

16.000

LF  

383.14000 6,130.2416.000

6,130.24

0090 *Drilled Caisson (36 Inch) 0.000

50.500

503-00036  
 

50.500

LF  

274.71000 13,872.8650.500

13,872.86

0095 *Guardrail Type 3 (6-3 Post Spacing) 0.000

100.000

606-00301  
 

100.000

LF  

24.92000 2,492.00100.000

2,492.00

0100 *End Anchorage Type 3D 0.000

2.000

606-01340  
 

2.000

EACH

768.00000 1,536.002.000

1,536.00

0105 *End Anchorage (Flared) 0.000

2.000

606-02005  
 

2.000

EACH

1,617.00000 3,234.002.000

3,234.00

0110 1-1/4 Inch HDPE Conduit 0.000

1,011.000

613-00025  
 

2,000.000

LF  

4.02000 4,064.221,011.000

4,064.22
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PCN: 18363R-BID   ESTIMATE RUN 06/19/2013

PROJECT: MCSW00-919                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0115 *1-1/4 Inch HDPE Conduit (Bored) 0.000

1,145.000

613-00026  
 

1,145.000

LF  

13.03000 14,919.351,145.000

14,919.35

0120 2 Inch Electrical Conduit 0.000

2,151.000

613-00200  
 

2,340.000

LF  

9.21000 19,810.712,151.000

19,810.71

0125 *2 Inch Electrical Conduit (Bored) 0.000

636.000

613-00206  
 

636.000

LF  

15.44000 9,819.84636.000

9,819.84

0130 *4 Inch Electrical Conduit (Bored) 0.000

45.000

613-00408  
 

45.000

LF  

65.64000 2,953.8045.000

2,953.80

0135 Pull Box (Special) 0.000

6.000

613-07000  
 

19.000

EACH

312.26000 1,873.566.000

1,873.56

0140 Pull Box (24"x36"x18") 0.000

12.000

613-07034  
 

15.000

EACH

1,175.80000 14,109.6012.000

14,109.60

0145 Light Standard Metal (15 Foot) 0.000

0.000

613-34150  
 

2.000

EACH

5,255.00000 0.000.000

0.00

0150 Sign Panel (Class II) 0.000

0.000

614-00012  
 

68.000

SF  

21.68000 0.000.000

0.00

0155 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

2.000

614-01578  
 

4.000

EACH

673.00000 1,346.002.000

1,346.00

0160 System Integration and Testing 0.000

0.000

614-10320  
 

1.000

L S 

78,700.00000 0.000.000

0.00

0165 Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

4.000

EACH

486.00000 0.000.000

0.00
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PCN: 18363R-BID   ESTIMATE RUN 06/19/2013

PROJECT: MCSW00-919                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0170 Communications Cabinet (Type 2) 0.000

0.600

614-72832  
 

1.000

EACH

7,085.00000 4,251.000.600

4,251.00

0175 *Loop Detector Wire 0.000

710.000

614-72875  
 

2,185.000

LF  

6.12000 4,345.20710.000

4,345.20

0180 *Piezo (Electric) (Class II) 0.000

2.000

614-73005  
 

8.000

EACH

2,636.50000 5,273.002.000

5,273.00

0185 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

3.000

EACH

14,957.67000 0.000.000

0.00

0190 Weigh-In-Motion Station (Type III) 0.000

0.600

614-86733  
 

1.000

L S 

78,611.00000 47,166.600.600

47,166.60

0195 *Weigh-In-Motion Station (Type III) 0.000

0.900

614-86734  
 

2.000

EACH

110,700.00000 99,630.000.900

99,630.00

0200 Fiber Optic Cable (Multi Mode) (12 Strands) 0.000

0.000

614-87413  
 

1,935.000

LF  

1.68000 0.000.000

0.00

0205 *Mobilization 0.000

0.645

626-00000  
 

1.000

L S 

118,776.00000 76,610.520.645

76,610.52

0210 *Epoxy Pavement Marking 0.000

2.250

627-00005  
 

2.250

GAL 

638.00000 1,435.502.250

1,435.50

0215 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

6.000

627-00012  
 

10.000

GAL 

283.80000 1,702.806.000

1,702.80

0220 *Flagging 0.000

23.000

630-00000  
 

23.000

HOUR

25.30000 581.9023.000

581.90
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PCN: 18363R-BID   ESTIMATE RUN 06/19/2013

PROJECT: MCSW00-919                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0225 *Traffic Control Inspection 0.000

5.000

630-00007  
 

5.000

DAY 

110.00000 550.005.000

550.00

0230 *Traffic Control Management 0.000

27.000

630-00012  
 

27.000

DAY 

860.00000 23,220.0027.000

23,220.00

0235 *Barricade (Type 3 M-A) (Temporary) 0.000

1.500

630-80335  
 

3.000

EACH

165.00000 247.501.500

247.50

0240 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

4.000

EACH

55.00000 110.002.000

110.00

0245 *Construction Traffic Sign (Panel Size B) 0.000

16.000

630-80342  
 

32.000

EACH

66.00000 1,056.0016.000

1,056.00

0250 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

1.000

EACH

935.00000 467.500.500

467.50

0255 *Portable Message Sign Panel 0.000

28.000

630-80359  
 

28.000

DAY 

79.21000 2,217.8828.000

2,217.88

0260 *Drum Channelizing Device 0.000

25.000

630-80360  
 

50.000

EACH

27.50000 687.5025.000

687.50

0265 *Traffic Cone 0.000

5.000

630-80380  
 

10.000

EACH

4.40000 22.005.000

22.00

0270 *Mobile Attenuator 0.000

28.000

630-85041  
 

28.000

DAY 

231.00000 6,468.0028.000

6,468.00

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

40,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18363R-BID   ESTIMATE RUN 06/19/2013

PROJECT: MCSW00-919                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0280 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0285 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

500.000

F A 

1.00000 0.000.000

0.00

0290 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

4,000.000

F A 

1.00000 0.000.000

0.00

CAT 531,762.36531,762.36979,542.64CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 Sanitary Facility 0.000

2.000

620-00020  
 

4.000

EACH

165.00000 330.002.000

330.00

CAT 330.00330.00660.00CURRENT AMT0400 $ $ $

$ 532,092.36532,092.36$980,202.64$CURRENT AMTPROJECT TOTAL


